
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/31/2006

ESTIMATE SUMMARY 08:49:54

CONTID: C14303R        ESTIMATE NO: 0008 PROG 2005

PCN: 14303R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 7 & 75th St. Int. Impvt. PERCENT TIME:

PROJECT NO: STA 0072-012                  

SH 7 & 75th St. Int. Impvt.

NAME OF ROAD: 007C

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 08/25/2006 DATE TIME STARTED 01/09/2006

2500 E BRANNAN WAY DATE LET 11/17/2005 DATE WORK BEGAN

 DATE AWARDED 11/23/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/07/2005 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 01/09/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,085,568.68 PARTICIPATING $ $ 707,445.73

AWARD PROJECT AMT: 3,803,294.94 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.56

TIME ALLOW:

ORIG TIME ALLOW:

129 WORK DAYS

WORK DAYS120

76.21%

971,802.10

707,445.73

707,445.73

707,445.73

$

$

$

$

3,113,766.58

0.00

3,113,766.58

0.00

3,113,766.58

-57,049.42

0.00

3,056,717.16

0.00

AMOUNT DUE 3,056,717.16 707,445.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 707,445.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

106.5
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PCN: 14303R-BID   ESTIMATE RUN 08/31/2006

PROJECT: STA 0072-012                  ESTIMATE NO: 0008 08:49:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

55,363.90000 1.000 55,363.90

201-00000  
 

0010 REMOVAL OF STRUCTURE 7.000 6.000

EACH 0.000 0.00

828.20000 6.000 4,969.20

202-00001  
 

0015 *REMOVAL OF TREE 37.000 37.000

EACH 0.000 0.00

2,214.60000 37.000 81,940.20

202-00010  
 

0020 *TREE TRIMMING 4.000 4.000

EACH 0.000 0.00

498.30000 4.000 1,993.20

202-00011  
 

0025 *REMOVAL OF SLOPE AND DITCH PAVING 107.000 107.000

SY  0.000 0.00

6.60000 107.000 706.20

202-00026  
 

0030 REMOVAL OF PIPE 10.000 9.000

EACH 1.000 1,903.40

1,903.40000 10.000 19,034.00

202-00033  
 

0035 REMOVAL OF END SECTION 3.000 3.000

EACH 0.000 0.00

503.80000 3.000 1,511.40

202-00037  
 

0040 *REMOVAL OF DELINEATOR 44.000 44.000

EACH 0.000 0.00

3.30000 44.000 145.20

202-00090  
 

0045 *REMOVAL OF CURB 283.000 0.000

LF  283.000 1,556.50

5.50000 283.000 1,556.50

202-00201  
 

0050 *REMOVAL OF CURB AND GUTTER 708.000 317.000

LF  391.000 3,049.80

7.80000 708.000 5,522.40

202-00203  
 

0055 *REMOVAL OF CONCRETE PAVEMENT 4,631.000 4,462.000

SY  169.000 1,115.40

6.60000 4,631.000 30,564.60

202-00210  
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PCN: 14303R-BID   ESTIMATE RUN 08/31/2006

PROJECT: STA 0072-012                  ESTIMATE NO: 0008 08:49:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT 15,928.000 7,311.000

SY  8,617.000 33,606.30

3.90000 15,928.000 62,119.20

202-00220  
 

0065 *REMOVAL OF ASPHALT MAT (PLANING) 690.000 0.000

SY  0.000 0.00

2.50000 0.000 0.00

202-00240  
 

0070 *REMOVAL OF PAVEMENT MARKING 5,000.000 2,216.000

SF  651.000 781.20

1.20000 2,867.000 3,440.40

202-00250  
 

0075 *REMOVAL OF GROUND SIGN 21.000 18.000

EACH 3.000 116.40

38.80000 21.000 814.80

202-00810  
 

0080 *REMOVAL OF SIGN PANEL 4.000 4.000

EACH 0.000 0.00

16.60000 4.000 66.40

202-00821  
 

0085 *REMOVAL OF TRAFFIC SIGNAL POLE 4.000 4.000

EACH 0.000 0.00

885.80000 4.000 3,543.20

202-00840  
 

0090 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000

EACH 0.000 0.00

775.10000 1.000 775.10

202-00848  
 

0095 *REMOVAL OF FENCE 5,106.000 4,941.000

LF  165.000 115.50

0.70000 5,106.000 3,574.20

202-01000  
 

0100 *REMOVAL OF GUARDRAIL TYPE 3 126.000 126.000

LF  0.000 0.00

3.70000 126.000 466.20

202-01130  
 

0105 CLEAN CULVERT 4.000 0.000

EACH 0.000 0.00

631.20000 0.000 0.00

202-04002  
 

0110 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 37,225.000 29,780.000

CY  7,073.000 55,169.40

7.80000 36,853.000 287,453.40

203-00010  
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PCN: 14303R-BID   ESTIMATE RUN 08/31/2006

PROJECT: STA 0072-012                  ESTIMATE NO: 0008 08:49:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 19,837.000 15,264.000

CY  4,397.000 81,784.20

18.60000 19,661.000 365,694.60

203-00062  
 

0120 *MUCK EXCAVATION 3,662.000 3,492.000

CY  170.000 1,700.00

10.00000 3,662.000 36,620.00

203-00100  
 

0125 *PROOF ROLLING 12.500 12.500

HOUR 0.000 0.00

88.60000 12.500 1,107.50

203-01100  
 

0130 *BLADING 24.000 24.000

HOUR 0.000 0.00

110.70000 24.000 2,656.80

203-01500  
 

0135 *POTHOLING 85.000 62.300

HOUR 17.300 3,024.04

174.80000 79.600 13,914.08

203-01597  
 

0137 FILTER MATERIAL (CLASS A) MCR LINE 1 149.000 149.000

CY  0.000 0.00

41.36000 149.000 6,162.64

206-00510  
 

0139 ADDED ITEM (TON)/ TONS FILTER MAT. CL A  MCR 1  L #2 431.380 431.380

TON 0.000 0.00

25.81000 431.380 11,133.92

900-00024  
 

0140 *EROSION LOG (12 INCH) 400.000 143.000

LF  56.000 408.80

7.30000 199.000 1,452.70

208-00002  
 

0145 *EROSION BALES (WEED FREE) 70.000 35.000

EACH 0.000 0.00

11.60000 35.000 406.00

208-00011  
 

0150 *SILT FENCE 5,417.000 4,374.000

LF  43.000 51.60

1.20000 4,417.000 5,300.40

208-00020  
 

0155 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

841.50000 1.000 841.50

208-00045  
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PCN: 14303R-BID   ESTIMATE RUN 08/31/2006

PROJECT: STA 0072-012                  ESTIMATE NO: 0008 08:49:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *STORM DRAIN INLET PROTECTION 49.000 18.000

LF  31.000 403.00

13.00000 49.000 637.00

208-00051  
 

0165 STABILIZED CONSTRUCTION ENTRANCE 3.000 3.000

EACH 0.000 0.00

1,059.70000 3.000 3,179.10

208-00070  
 

0170 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.090 316.70

3,518.90000 0.090 316.70

208-00100  
 

0175 *EROSION CONTROL SUPERVISOR 1.000 0.570

L S 0.200 703.78

3,518.90000 0.770 2,709.55

208-00200  
 

0180 *RESET MAILBOX STRUCTURE (TYPE 1) 8.000 0.000

EACH 0.000 0.00

415.20000 0.000 0.00

210-00011  
 

0185 *RESET LIGHT STANDARD 6.000 0.000

EACH 0.000 0.00

1,328.70000 0.000 0.00

210-00750  
 

0190 *RESET GROUND SIGN 5.000 0.000

EACH 0.000 0.00

332.20000 0.000 0.00

210-00810  
 

0195 *RESET FENCE 700.000 0.000

LF  0.000 0.00

2.20000 0.000 0.00

210-01000  
 

0200 *RESET GATE 3.000 0.000

EACH 0.000 0.00

171.60000 0.000 0.00

210-01011  
 

0205 *SEEDING (NATIVE) 2.400 0.000

ACRE 0.000 0.00

892.50000 0.000 0.00

212-00006  
 

0210 *SOIL PREPARATION (SPECIAL) 2.400 0.000

ACRE 0.000 0.00

6,516.30000 0.000 0.00

212-00047  
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PCN: 14303R-BID   ESTIMATE RUN 08/31/2006

PROJECT: STA 0072-012                  ESTIMATE NO: 0008 08:49:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *MULCHING (WEED FREE HAY) 2.400 0.000

ACRE 0.000 0.00

952.30000 0.000 0.00

213-00002  
 

0220 *MULCH TACKIFIER 480.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

213-00061  
 

0225 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

9,760.70000 0.000 0.00

214-00000  
 

0230 *DECIDUOUS TREE (1 INCH CALIPER) 4.000 0.000

EACH 0.000 0.00

173.80000 0.000 0.00

214-00210  
 

0235 *DECIDUOUS TREE (2 INCH CALIPER) 37.000 0.000

EACH 0.000 0.00

299.00000 0.000 0.00

214-00220  
 

0240 *DECIDUOUS TREE (6 FOOT) 3.000 0.000

EACH 0.000 0.00

223.70000 0.000 0.00

214-00260  
 

0245 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 50.000 0.000

EACH 0.000 0.00

31.00000 0.000 0.00

214-00350  
 

0250 *EVERGREEN TREE (7 GALLON CONTAINER) 14.000 0.000

EACH 0.000 0.00

63.10000 0.000 0.00

214-00470  
 

0255 *PERENNIALS (2.25 INCH POT) 350.000 0.000

EACH 0.000 0.00

3.10000 0.000 0.00

214-00905  
 

0260 *BRUSH LAYER CUTTING 400.000 0.000

EACH 0.000 0.00

2.70000 0.000 0.00

214-01010  
 

0265 *SOIL RETENTION BLANKET (PLASTIC) 200.000 0.000

SY  0.000 0.00

5.70000 0.000 0.00

216-00035  
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PCN: 14303R-BID   ESTIMATE RUN 08/31/2006

PROJECT: STA 0072-012                  ESTIMATE NO: 0008 08:49:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *SOIL RETENTION BLANKET (STRAW/COCONUT) 275.000 0.000

SY  0.000 0.00

2.50000 0.000 0.00

216-00041  
 

0275 *AGGREGATE BASE COURSE (CLASS 6) 7,319.000 1,451.000

CY  3,396.000 75,391.20

22.20000 4,847.000 107,603.40

304-06007  
 

0277 AGGREGATE BASE COURSE (CLASS 3) JULY MCR PIT RUN 436.000 436.000

CY  0.000 0.00

24.20000 436.000 10,551.20

304-03005  
 

0280 HOT MIX ASPHALT (PATCHING) (ASPHALT) 165.000 99.940

TON 11.880 1,378.08

116.00000 111.820 12,971.12

403-00720  
 

0282 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 
HMA(GRS)(100)(PG64-22)MCR6/1

40.750 40.750

TON 0.000 0.00

43.02000 40.750 1,753.07

403-33841  
 

0285 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 11,250.000 1,466.640

TON 4,038.570 194,255.22

48.10000 5,505.210 264,800.60

403-33851  
 

0290 *CONCRETE PAVEMENT (6 INCH) 315.000 0.000

SY  159.000 6,057.90

38.10000 159.000 6,057.90

412-00600  
 

0291 GEOTEXTILE (SEPARATOR) (CLASS A) GEO(SEPERATER)CL A 
MCR 1 L #2

10,888.000 8,602.000

SY  2,286.000 5,234.94

2.29000 10,888.000 24,933.52

420-00130  
 

0293 GEOTEXTILE (EROSION CONTROL) (CLASS A) MCR LINE 2 777.000 777.000

SY  0.000 0.00

3.87000 777.000 3,006.99

420-00100  
 

0295 *DRILLED CAISSON (36 INCH) 72.000 0.000

LF  0.000 0.00

210.40000 0.000 0.00

503-00036  
 

0300 *MASONRY LANDSCAPE WALL (DRY STACK) 1,267.000 0.000

SF  0.000 0.00

16.60000 0.000 0.00

504-08255  
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PCN: 14303R-BID   ESTIMATE RUN 08/31/2006

PROJECT: STA 0072-012                  ESTIMATE NO: 0008 08:49:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *RIPRAP (SPECIAL) 227.000 0.000

CY  0.000 0.00

60.90000 0.000 0.00

506-00010  
 

0310 *RIPRAP (9 INCH) 1.000 0.000

CY  0.000 0.00

110.70000 0.000 0.00

506-00209  
 

0313 RIPRAP (18 INCH) RIPRAP 18 INCH MCR 1 L #3 986.000 986.000

CY  0.000 0.00

52.50000 986.000 51,765.00

506-00218  
 

0315 *GROUTED RIPRAP SLOPE AND DITCH PAVING 170.000 0.000

CY  0.000 0.00

138.40000 0.000 0.00

507-00350  
 

0320 CONCRETE CLASS B 4.000 4.000

CY  0.000 0.00

968.90000 4.000 3,875.60

601-01000  
 

0325 15 INCH REINFORCED CONCRETE PIPE 92.000 92.000

LF  0.000 0.00

162.80000 92.000 14,977.60

603-01150  
 

0330 18 INCH REINFORCED CONCRETE PIPE 166.000 131.000

LF  35.000 6,317.50

180.50000 166.000 29,963.00

603-01180  
 

0335 24 INCH REINFORCED CONCRETE PIPE 109.000 84.000

LF  25.000 5,397.50

215.90000 109.000 23,533.10

603-01240  
 

0340 30 INCH REINFORCED CONCRETE PIPE 642.000 598.000

LF  44.000 3,361.60

76.40000 642.000 49,048.80

603-01300  
 

0345 36 INCH REINFORCED CONCRETE PIPE 159.000 159.000

LF  0.000 0.00

228.10000 159.000 36,267.90

603-01360  
 

0350 42 INCH REINFORCED CONCRETE PIPE 1,493.000 1,493.000

LF  0.000 0.00

116.30000 1,493.000 173,635.90

603-01420  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 54 INCH REINFORCED CONCRETE PIPE 1,563.000 1,563.000

LF  0.000 0.00

157.20000 1,563.000 245,703.60

603-01540  
 

0360 18 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

1,339.80000 4.000 5,359.20

603-05018  
 

0365 54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

4,373.80000 1.000 4,373.80

603-05054  
 

0370 42 INCH REINFORCED CONCRETE PIPE (JACKED) 56.000 56.000

LF  0.000 0.00

2,214.60000 56.000 124,017.60

603-07420  
 

0375 18 INCH CORRUGATED STEEL PIPE 25.000 25.000

LF  0.000 0.00

46.50000 25.000 1,162.50

603-10180  
 

0380 30 INCH CORRUGATED STEEL PIPE 16.000 16.000

LF  0.000 0.00

49.80000 16.000 796.80

603-10300  
 

0385 30 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

1,018.70000 1.000 1,018.70

603-30030  
 

0390 2 INCH PLASTIC PIPE 0.000 0.000

LF  0.000 0.00

15.50000 0.000 0.00

603-50002  
 

0395 6 INCH PLASTIC PIPE 110.000 110.000

LF  0.000 0.00

35.40000 110.000 3,894.00

603-50006  
 

0400 INLET TYPE C (5 FOOT) 4.000 4.000

EACH 0.000 0.00

2,845.70000 4.000 11,382.80

604-00305  
 

0405 INLET TYPE C (10 FOOT) 2.000 1.000

EACH 0.000 0.00

3,614.20000 1.000 3,614.20

604-00310  
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0410 INLET TYPE D (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,185.60000 1.000 3,185.60

604-00505  
 

0415 INLET TYPE D (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,081.40000 1.000 4,081.40

604-00510  
 

0420 INLET TYPE 13 (5 FOOT) (SPECIAL) 1.000 0.000

EACH 1.000 3,160.20

3,160.20000 1.000 3,160.20

604-13006  
 

0425 INLET TYPE R  L 5 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,986.20000 1.000 3,986.20

604-19105  
 

0430 INLET TYPE R  L 5 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,883.10000 1.000 4,883.10

604-19110  
 

0435 INLET TYPE R  L 10 (10 FOOT) 2.000 1.000

EACH 0.000 0.00

7,507.40000 1.000 7,507.40

604-19210  
 

0440 INLET TYPE R  L 15 (5 FOOT) 2.000 1.000

EACH 1.000 6,549.60

6,549.60000 2.000 13,099.20

604-19305  
 

0445 INLET TYPE R  L 15 (10 FOOT) 1.000 0.000

EACH 1.000 9,235.80

9,235.80000 1.000 9,235.80

604-19310  
 

0450 MANHOLE SLAB BASE (10 FOOT) 10.000 10.000

EACH 0.000 0.00

4,796.70000 10.000 47,967.00

604-30010  
 

0455 MANHOLE SLAB BASE (15 FOOT) 3.000 3.000

EACH 0.000 0.00

6,470.90000 3.000 19,412.70

604-30015  
 

0460 MANHOLE SLAB BASE (20 FOOT) 2.000 2.000

EACH 0.000 0.00

11,537.80000 2.000 23,075.60

604-30020  
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CAT NO0200 ROADWAY 

0465 6 INCH PERFORATED PIPE UNDERDRAIN 105.000 105.000

LF  0.000 0.00

90.80000 105.000 9,534.00

605-00060  
 

0470 PIPE EDGE DRAIN 1,415.000 555.000

LF  629.000 23,713.30

37.70000 1,184.000 44,636.80

605-82100  
 

0475 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 207.000 0.000

LF  0.000 0.00

16.80000 0.000 0.00

606-00301  
 

0480 *TRANSITION TYPE 3G 1.000 0.000

EACH 0.000 0.00

1,181.20000 0.000 0.00

606-01370  
 

0485 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

2,131.20000 0.000 0.00

606-02003  
 

0490 *END POST 3.000 0.000

EACH 0.000 0.00

109.20000 0.000 0.00

607-00005  
 

0495 *CORNER AND LINE BRACE POST 36.000 0.000

EACH 0.000 0.00

153.80000 0.000 0.00

607-00010  
 

0500 *FENCE BARBED WIRE WITH METAL POSTS 3,369.000 0.000

LF  0.000 0.00

1.30000 0.000 0.00

607-01000  
 

0505 *FENCE COMBINATION WIRE WITH METAL POSTS 344.000 0.000

LF  0.000 0.00

3.20000 0.000 0.00

607-11200  
 

0510 *FENCE (PLASTIC) 882.000 882.000

LF  0.000 0.00

14.80000 882.000 13,053.60

607-11525  
 

0515 *CONCRETE SIDEWALK 1,214.000 0.000

SY  0.000 0.00

37.80000 0.000 0.00

608-00000  
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CAT NO0200 ROADWAY 

0520 *CONCRETE CURB RAMP 167.000 0.000

SY  25.000 3,160.00

126.40000 25.000 3,160.00

608-00010  
 

0525 *CURB AND GUTTER TYPE 2 (SECTION I-B) 4,913.000 0.000

LF  2,683.000 26,830.00

10.00000 2,683.000 26,830.00

609-21010  
 

0530 *CURB AND GUTTER TYPE 2 (SECTION II-B) 6,218.000 575.000

LF  2,407.000 32,013.10

13.30000 2,982.000 39,660.60

609-21020  
 

0535 *GUTTER TYPE 2 SPECIAL 154.000 0.000

LF  35.000 2,110.50

60.30000 35.000 2,110.50

609-24000  
 

0540 *GUTTER TYPE 2 (2 FOOT) 111.000 0.000

LF  0.000 0.00

20.20000 0.000 0.00

609-24002  
 

0545 *GUTTER TYPE 2 (4 FOOT) 61.000 0.000

LF  0.000 0.00

32.80000 0.000 0.00

609-24004  
 

0550 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 7,788.000 0.000

SF  3,685.000 27,637.50

7.50000 3,685.000 27,637.50

610-00020  
 

0555 *DELINEATOR (TYPE I) 21.000 0.000

EACH 0.000 0.00

11.10000 0.000 0.00

612-00001  
 

0560 *DELINEATOR (TYPE II) 60.000 0.000

EACH 0.000 0.00

13.30000 0.000 0.00

612-00002  
 

0565 *DELINEATOR (TYPE III) 11.000 0.000

EACH 0.000 0.00

16.60000 0.000 0.00

612-00003  
 

0570 *DELINEATOR (FLEXIBLE) (TYPE I) 4.000 0.000

EACH 0.000 0.00

38.80000 0.000 0.00

612-00041  
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0575 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,215.000 862.000

LF  0.000 0.00

8.90000 862.000 7,671.80

613-01200  
 

0580 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,250.000 724.000

LF  0.000 0.00

10.00000 724.000 7,240.00

613-01300  
 

0585 *WIRING 1.000 0.000

L S 0.000 0.00

3,321.80000 0.000 0.00

613-10000  
 

0590 *SIGN PANEL (CLASS I) 237.000 0.000

SF  0.000 0.00

13.30000 0.000 0.00

614-00011  
 

0595 *SIGN PANEL (CLASS II) 132.000 0.000

SF  0.000 0.00

16.60000 0.000 0.00

614-00012  
 

0600 *STEEL SIGN POST (2X2 INCH TUBING) 220.000 0.000

LF  0.000 0.00

14.40000 0.000 0.00

614-00216  
 

0605 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 176.000 0.000

LF  0.000 0.00

8.90000 0.000 0.00

614-01502  
 

0610 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

99.000 0.000

LF  0.000 0.00

31.00000 0.000 0.00

614-01582  
 

0615 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000

EACH 0.000 0.00

454.00000 0.000 0.00

614-70117  
 

0620 *TRAFFIC SIGNAL FACE (12-12) 2.000 0.000

EACH 0.000 0.00

495.00000 0.000 0.00

614-70225  
 

0625 *TRAFFIC SIGNAL FACE (12-12-12) 18.000 0.000

EACH 0.000 0.00

677.70000 0.000 0.00

614-70336  
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0630 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000

EACH 0.000 0.00

1,147.20000 0.000 0.00

614-70560  
 

0635 *PEDESTRIAN PUSH BUTTON 8.000 0.000

EACH 0.000 0.00

103.00000 0.000 0.00

614-72860  
 

0640 *FIRE PREEMPTION UNIT AND TIMER 4.000 0.000

EACH 0.000 0.00

1,739.50000 0.000 0.00

614-72866  
 

0645 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 4.000 0.000

EACH 0.000 0.00

1,911.20000 0.000 0.00

614-72882  
 

0650 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 1.000

EACH 0.000 0.00

5,615.00000 1.000 5,615.00

614-72886  
 

0655 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 2.000 1.000

EACH 0.000 0.00

22,455.60000 1.000 22,455.60

614-81140  
 

0660 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 2.000 2.000

EACH 0.000 0.00

22,792.20000 2.000 45,584.40

614-81155  
 

0665 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000

EACH 0.000 0.00

12,160.10000 0.000 0.00

614-86246  
 

0670 *UNINTERRUPTED POWER SUPPLY 1.000 0.000

EACH 0.000 0.00

4,714.80000 0.000 0.00

614-86800  
 

0675 18 INCH CONCRETE SIPHON PIPE 196.000 196.000

LF  0.000 0.00

55.40000 196.000 10,858.40

616-00180  
 

0680 6 INCH VALVE AND VALVE BOX 2.000 1.000

EACH 0.000 0.00

276.80000 1.000 276.80

616-50048  
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0685 *DETOUR PAVEMENT 1,698.000 1,366.000

SY  332.000 6,573.60

19.80000 1,698.000 33,620.40

621-00450  
 

0690 *CONSTRUCTION SURVEYING 1.000 0.448

L S 0.163 9,659.62

59,261.50000 0.611 36,208.78

625-00000  
 

0692 ADDED ITEM (HOUR)/ EXTRA SURVEYING 15.500 15.500

HOUR 0.000 0.00

100.00000 15.500 1,550.00

900-00010  
 

0695 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

109,246.70000 1.000 109,246.70

626-00000  
 

0700 *EPOXY PAVEMENT MARKING 130.000 0.000

GAL 0.000 0.00

72.00000 0.000 0.00

627-00005  
 

0705 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 140.000 76.000

GAL 34.000 3,294.60

96.90000 110.000 10,659.00

627-00012  
 

0710 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

582.000 0.000

SF  0.000 0.00

16.60000 0.000 0.00

627-30405  
 

0715 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,220.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

627-30410  
 

0720 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

1,063.00000 0.000 0.00

629-01031  
 

0725 *FLAGGING 1,645.000 1,162.100

HOUR 261.500 5,805.30

22.20000 1,423.600 31,603.92

630-00000  
 

0730 *TRAFFIC CONTROL INSPECTION 95.000 64.000

DAY 14.000 1,549.80

110.70000 78.000 8,634.60

630-00007  
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0735 *TRAFFIC CONTROL MANAGEMENT 132.000 90.000

DAY 18.000 7,473.60

415.20000 108.000 44,841.60

630-00012  
 

0740 *FLASHING BEACON (SOLAR) 0.000 0.000

EACH 0.000 0.00

664.40000 0.000 0.00

630-80002  
 

0745 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 2.000

EACH 1.600 177.12

110.70000 3.600 398.52

630-80335  
 

0750 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 50.000 11.500

EACH 9.200 407.56

44.30000 20.700 917.01

630-80341  
 

0755 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000 26.000

EACH 23.500 1,041.05

44.30000 49.500 2,192.85

630-80342  
 

0760 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.000

EACH 2.400 106.32

44.30000 5.400 239.22

630-80343  
 

0765 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 112.500 56.250

SF  45.000 648.00

14.40000 101.250 1,458.00

630-80344  
 

0770 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000 0.000

EACH 0.000 0.00

553.60000 0.000 0.00

630-80358  
 

0775 *PORTABLE MESSAGE SIGN PANEL 114.000 88.500

DAY 11.500 1,146.55

99.70000 100.000 9,970.00

630-80359  
 

0780 *DRUM CHANNELIZING DEVICE 125.000 20.000

EACH 88.000 2,921.60

33.20000 108.000 3,585.60

630-80360  
 

0785 *CONCRETE BARRIER (TEMPORARY) 2,730.000 1,365.000

LF  1,092.000 42,369.60

38.80000 2,457.000 95,331.60

630-80370  
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0790 *TRAFFIC CONE 100.000 39.500

EACH 41.500 460.65

11.10000 81.000 899.10

630-80380  
 

0795 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

4.000 2.000

EACH 1.600 6,200.80

3,875.50000 3.600 13,951.80

630-85006  
 

0800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.900

L S 0.000 0.00

24,360.10000 0.900 21,924.09

630-86800  
 

0805 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0810 F/A ASPHALT PAVEMENT INCENTIVE 42,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0815 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0820 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0825 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0830 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $707,445.73 3,066,912.08CURRENT AMT 4,038,714.18 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0835 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

24,349.10000 1.000 24,349.10

620-00002  
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0840 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

21,398.20000 1.000 21,398.20

620-00012  
 

0845 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

553.60000 2.000 1,107.20

620-00020  
 

CAT 0400 $0.00 46,854.50CURRENT AMT 46,854.50 $$

PROJECT TOTAL 707,445.73 $ 3,113,766.58CURRENT AMT 4,085,568.68 $$


